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Chapter 1 Introduction to the Heavy Repair

Element

1.1 Organization and
Function

1.2 Mission Statement

1.3 Objectives

The Operations Flight is responsible for al activities re-
quired to operate, maintain, repair, and construct installa-
tion real property. The Flight is composed of five elements
to process requirements in an efficient and timely manner.
These elements are Maintenance Engineering, Facility
Maintenance, Material Acquisition, Infrastructure Support,
and Heavy Repair.

AFPAM 32-1004 Working in Operations Flight, Volume 6,
Heavy Repair is a guide to the mission, objectives, and
management of the Heavy Repair Element of the Opera-
tions Flight. The Element accomplishes the majority of in-
house large and multi-craft work orders, pest management,
snow removal, and all pavements and equipment work. The
pamphlet offers guidance by suggesting options and tools
to successfully perform the mission. Successful alternatives
to these suggestions are encouraged and authorized.

The mission of the Heavy Repair Element of the Opera-
tions Fight, as stated in AFI 32-1001, Operations Manage-
ment, is as follows

Heavy Repair's mission is to accomplish the mgority of
in-house large and multi-craft work orders and all pave-
ments and equipment work, including facility renovation,
alteration projects, al pavements, airfields, roads and side-
walks, sweeping, pest management, and equipment opera-
tions and repair

The element has five overall objectives:

D maintain, repair, and modify real property;
2 manage large multi-craft work orders;

(©)) perform pavement work;

4 perform equipment operations; and

(5) provide pest management.

The following is a brief review of these objectives and the
sections in which they are handled. The first objective
spans across the Element with large multi-craft work orders
handled in the vertical section and pavement work, equip-
ment operations, and pest management handled in the hori-
zontal section. Chapters 2 and 3 are an in-depth look at the
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horizontal and vertical sections; providing guidance and
offering tools and suggestions that can be used to meet the
objectives, thus fulfilling the mission of the Heavy Repair
Element.

1.3.1 Real Property Heavy Repair is responsible for both interior facility utility
Maintenance, Repair,  Systemsand structural components. MRA& C for facility
Alteration. and comp_onents isinclusive of f_| re protection gnd_ Iovx_/-voltage

N electrical gas, compressed air, and water distribution sys-
Construction tems. The structural capability of the Heavy Repair Ele-
(MRA&C) ment includes the maintenance and repair of building com-

ponents such as masonry, concrete, steel, plaster, ceramic
and quarry tile, metal work, and floor and ceiling finishes.
The ability to perform base-wide locksmith services and the
maintenance of installed security vaults and safesisre-
tained within Heavy Repair. MRA& C also appliesto all
airfield pavements, roads, sidewalks, parking areas, storm
drainage, and ground maintenance.

1.3.2 Managing Large, The Heavy Repair Element serves as the Flight focal-point
Multi-craft Work for the management and control of the majority of the
Orders large, in-house and multi-craft work orders. These work

ordersrequire:

(D) advance planning and

2 the requisition of supplies not stocked or not
stocked in sufficient quantities in the main store
(see AFPAM 32-1004, Working in Operations
Flight, Volume 4 Material Acquisition)

1.3.3 Performing Pavement  The Heavy Repair Element inspects and maintains the air-
Work field pavement systems, ensuring flight operations are con-

ducted safely and reliably. The highest priority is given to
the inspecting, maintaining, and repairing. Flight facilities
such as runways, taxiways, parking aprons, shoulders, and
associated drainage systems. Within the recurring work
plan, flight line sweeping, grounds pest control, and snow
removal are scheduled and completed on a priority basis.
Other base pavement is maintained according to the short-
term and long-term pavement improvement programs.

1.3.4 Performing Equipment Managing, operating, and maintaining various types of
Operations heavy equipment and vehicles assigned to the Base Civil
Engineer is another of the Heavy Repair Element's objec-
tives. Special heavy equipment includes cranes, bulldozers,
graders, backhoes, snow removal equipment, and high-
reach lift trucks used in support of work by other Flight
Elements and in direct support of pavement maintenance

4 Volume 6 Heavy Repair
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1.3.5 Providing Pest
Management

1.3.6 Heavy Repair, Vertical
Section

1.3.7 Heavy Repair,
Horizontal Section

and repair. Equipment operations is organized and managed
as a separate horizontal section, allowing for the flexible
scheduling and control of these assets.

Responsihility for the inspection and performance of pest
and vegetation control for al facilities and grounds, in-
cluding military family housing (MFH) quarters. Thisin-
cludes performing inventory control and proper handling of
herbicides, pesticides, and other hazardous materials used
in structural, non-structural, and grounds pest control.

The vertical section handles large, multi-craft work orders
consisting of jobs requiring advance planning and advance
acquisition of materials. It was created to perform these
large jobs without the necessity to coordinate them among
individual craft work centers. Because the amount and type
of work which can be done is defined, it is possible to
identify, on a month-to-month basis, the large-scale work
orders which can be performed. Additional responsibilities
include locksmith needs.

The horizontal section of the Heavy Repair Element is, it-
self, divided into three areas. Pavement work consists of
maintenance and minor repairs or alteration to airfield
pavements, roads, sidewalks, curbs, gutters, drainage
ditches, and culverts. The second area, equipment opera-
tions, consists of the driving and operations of various
types of heavy equipment. Thisis done either for work
within the Flight or to fulfill requirements for other flights.
The primary use of the equipment isin support of the
maintenance, repair, and construction of real property as-
sets. Additional responsibilities include managing the base
pest control (entomology).

The Element is supervised by the Heavy Repair chief
whose management team consists of a vertical chief and a
horizontal chief. The Heavy Repair chief receives require-
ments from the Work Request Review Board (WRRB).
These requests are passed to the vertical chief who sched-
ules the request and assembles the requisite team to accom-
plish the work. Multi-craft work orders can, and often do,
require the services and equipment from the horizontal sec-
tion. Other work in the horizontal section is usually re-
guested through a type of direct scheduled work orders

Volume 6 Heavy Repair
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14 Manpower

1.4.1 Training

1.4.2 Enlisted Workforce

(DSWOs). The Heavy Repair chief provides the horizontal
section with the required resources and manages the pave-
ment program by exception.

Heavy equipment is organized as a separate sub-section of
the horizontal section. This allows both flexibility and con-
trol of these valuable and, often, one-of-a-kind assets. The
Heavy Repair chief supplies required resources and,
through the Horizontal chief, ensures responsive scheduling
and crew assignments and evaluates the quality of the
work.

Air Force Manpower Standard 44EO, Manpower Standard
Operations Flight, details the manning for the Operations
Flight. Using the detailed formulas and determining the ap-
plicable manpower ranges, manpower managers can con-
sult the provided Standard Manpower Tables to identify the
manning of the Heavy Repair Element needs.

While some command and base variations may make man-
ning requirements unique, the Civil Engineer formed the
original, typical Objective Squadron, Heavy Repair Ele-
ment template to provide overall guidance on the numbers
and types of Air Force specidlties (AFS) authorized. The
first CE Squadron chief master sergeant (CM Sgt) position
isearned in Heavy Repair and may be assigned the addi-
tional duty of advisor to the commander. (In larger squad-
rons, CM Sgts may be earned in other flights and elements
and provide aternate sources for the additional duty). The
manpower table for Heavy Repair has three entries for
MSgt. The 3EX7X is provided for supervision and career
progression for those Air Force Speciaty Code (AFSCs) on
this table that do not have a designated master sergeant
(MSgt) position. All 3E473s earned in this element are to
be civilian except at those overseas locations where civilian
positions are hard to fill. At those locations, one 3E473 re-
quirement can be amilitary TSgt or M Sgt.

Manning levels and authorizations are based upon fully
qualified personnel. The appropriate training prior to as-
signment is essential for acceptable work performance.

The requirement for having a military workforce is to meet
the wartime contingency taskings. Each Major Command
(MAJCOM) has amilitary strength distributed to each in-
stallation. There is some flexibility in the overall military-
to-civilian mix based on the core AFS requirements (At-

Volume 6 Heavy Repair
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1.4.3 Civilian Workforce

1.4.4 Multi-craft/Multi-
skilling Initiative

1.5 Matrixing

tachment 2). Coordination with the MAJCOM and Re-
sources Flight manpower person can assist in determining
the right mix and numbers required to meet specific base
needs.

The Heavy Repair Element is comprised of acivilian and
military work force which accomplishes operations, main-
tenance and repair, recurring work, and modifications to
real property. Thiswork force:

@D provides a higher level of career field knowledge to
supplement the senior enlisted force;

2 provides continuity and stability at the installation
during contingency exercises and deployments of
military personnel;

(©)) has specific duties and responsibilities during base
exercises, military deployments, and natural disas-
ters’emergencies; and

4 provides training to the enlisted and the other civil-
ian personnel.

Thelocal Consolidated Personnel Center and Labor Man-
agement Agreement can give specific criteriafor each of
these instances. Most civilians hired are at the Journeyman
level; however; in the future they may be hired as appren-
tices and intermediate level employees.

The multi-crafting and multi-skilling initiatives were estab-
lished as part of the DMRD 967. The purpose was to en-
hance the organization by gaining efficiency and produc-
tivity. The intent of multi-crafting was to create teams of
skilled craftsmen with the purpose of quickly completing
work assignments. Both multi-skilling and multi-crafting
included using military and civilian personnel.

Productivity gains are achieved through matrixing. Ma-
trixing is the movement of personnel within an element to
support an identified shortage in a skill level, AFS, or spe-
cialized work task. Inspection of specialized service con-
tracts is one example where craftsmen are used to augment
quality assurance evaluators (QAES) in the Maintenance
Engineering Element.

Volume 6 Heavy Repair
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The Working in the Operations Flight pamphlet is primarily
a source of processes for accomplishment of the flight's
mission. This volume lists processes for accomplishment of
the Heavy Repair Element mission, including how it relates
to other flights and other elements.

8 Volume 6 Heavy Repair
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Chapter 2 Heavy Repair — Vertical Section

2.1 TheVertical Section

2.2 Multi-craft Work
Orders

2.2.1 Definition

The vertical section of heavy repair carries out the sched-
uling, ordering, assignment, supervision, work, and evalua-
tion of large, multi-craft work orders. In defining the need
for this section, Operations Management, adopted the out-
look that these types of work orders could be better handled
by a single control center.

The division of responsibilities within the Heavy Repair
Element is consistent with the objectives of the Operations
Flight as stated in AFI 32-1001, Operations Management.
Thisreads, in part, "...to accomplish the mission most eco-
nomically... provides base support services (i.e., pest con-
trol... snow removal...)... Accomplishes work require-
ments quickly...[and] Develops work plans to effectively
allocate in-service resources including people, facilities,
equipment, and vehicles to meet mission and customer
needs..."

The multi-crafting, multi-skilling initiatives were estab-
lished as part of the DMRD 967. The purpose was to en-
hance the organization by gaining efficiency and produc-
tivity while the workforce was undergoing reductionsin
force (RIFs). The definitions of multi-task and multi-skilled
personnel were determined by a group of AF Civil Engi-
neers.

Multi-craft personnel are defined as journeymen or ex-
tended journeymen specidists. The limited journeymen
specialists assist other specialists in separate technical
fields. For example, a plumber assists an electrician in the
installation of alighting system. The extended journeymen
specialists have expertise in one skill area and generd
knowledge in other skill areas. For example, a plumber re-
places a wall-mounted water cooler, reconnects the power
source, and refinishes the wall.

The intent was to provide multi-skilled teams to quickly
and efficiently accomplish work requests.

Volume 6 Heavy Repair
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2.2.2 Processing a Request

A multi-craft work order is defined as "large” or "small."
Small work orders are routinely handled by a Facility
Maintenance work center. Facility maintenance managers
meet with facility representatives and record minor mainte-
nance and repair items. Whether or not the Facility Mainte-
nance can meet the request requirements from within de-
termines the size of the job. The facility maintenance man-
ger determines if the work can be done with available man-
power and available man hours and with the skill level ca
pability necessitated by the request.

Large, multi-craft work orders are requests that cannot be
met by the maintenance facility maintenance managers
with the resources available to them. Large requests require
advance planning. Frequently, they require advance acqui-
sition of materials needed for the job. These are items not
currently stored or stored in insufficient quantity for the
job.

By putting al the required resources together in the vertical
section of the Heavy Repair Element, it became possible to
complete the large, multi-craft requests without the need to
coordinate the efforts of individual craft work centers. This
also made it possible, by the advance planning and sched-
uling of these large tasks, to define for customers the ca-
pacity of Heavy Repair to perform the work on a month-by-
month basis. The capacity of the section is fixed and the
length of each job and required resources can be accurately
projected.

All work requirements, including large, multi-task work
orders, are received from a customer at the work center
service desk. The facility maintenance manager and super-
visor determine whether the requirement can be met
through a direct scheduled work order (a complete expla-
nation of how requests are evaluated and processed in the
Facility Maintenance Flight, is given in AFPAM 32-1004,
Working in the Operations Flight, Volume 3 Facility
Maintenance, Chapter 5). Figure 1, Work Order Review
and Evaluation, provides avisual overview of the request
evaluation process.

10
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Figure 1. Work Order Review and Evaluation

Customer
Submits
Requirement

Is It Direct
Scheduled
Work?

Yes
Do on
1219 Visit
No
Send to
WRRB

Planners
Provide Rough
Cost Estimate

Does It Affect
Infrastructure?

Maintenance
Engineering
Evaluates

Send to
WRRB

Work beyond the scope of the work center is sent to the
WRRB. If it can affect a base infrastructure, which most
large jobs do, the request is estimated and then sent to
Maintenance Engineering for evaluation prior to review by
the WRRB.

The request is given to the program engineer within the
Maintenance Engineering Element responsible for the af-
fected infrastructure program. The engineer prepares an
evaluation, answering the questions:

(@D Does the work meet the customer's needs?

2 Does the work affect the infrastructure program
positively or negatively?

(€)) Does the work duplicate or negate other planned
work, especialy in the long-range plan?

4 How will the work be done?

(5) Isthe work valid? Thisis arecommendation of ap-
proval or disapproval for the work, by the engineer,
made to the WRRB.

Volume 6 Heavy Repair
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Organizations may differ in how the process of planning a
work request is done. It can also be done at the work center
level or through an organized planning section. However, at
the point where the request is planned and a cost estimate
developed, it is essentia a clear understanding of the re-
guest be documented. Coordination with the requester and,
at the direction of the CE, other agencies is very important.

After the program engineer's review, the Maintenance En-
gineer, who is a member of the WRRB, aso reviews the
work order and prepares arecommendation for the WRRB.

When presented to the WRRB, the request is accompanied
by the cost estimate and evaluations and method of accom-
plishments by Maintenance Engineering.

The Board, chaired by the Base Civil Engineer, includes
the Heavy Repair force manager who is the focal points for
WRRC, the Maintenance Engineer, and other required par-
ties. The work order is reviewed with particular attention
paid to the recommendations. There are two outcomes: ap-
proval and disapproval.

When the WRRB disapproves arequest, it is usually be-
cause the requirement does not carry a high enough priority
or the WRRB determines the work was not required. Other
reasons for disapproval include lack of resources, lack of
available funds, out of compliance based on policies, ex-
ceeding minor construction (MC) limitations, and it
could/would have a negative environmental impact. It isthe
responsibility of the facility maintenance manager to notify
the customer of the WRRB's decision, provide an explana-
tion for denial, and, if asked by the customer, put them in
touch with the decision-making personnel.

The Board, when it approves awork order, givesit aprior-
ity, determines how it will be accomplished, and either per-
forms or verifies coordination. If the work is to be accom-
plished in-house, it is sent to the vertical section of Heavy
Repair.

The entire review process, from customer request at the
work center through the WRRB, is graphically depicted in
Figure 2, Work Request Evaluation and Review Process.

2.2.3 Accomplishing the Once alarge, multi-task request is approved to be done in-
Work house by the WRRB, it is given to the Heavy Repair chief.
12 Volume 6 Heavy Repair
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The chief schedules the request based upon priorities set by
the WRRB. Base on the current workload of the vertical
section, the planning time required, and material acquisi-
tion time; the chief sends it to the vertical section.

Figure 2. Work Request Evaluation and Review Process

Customer Work Center
Request Review & Costs

Return to Notify Close out
Work Center Customer Req.

ME Evaluation

Recommendation
Heavy Repair Contract SABER Self Help
Schedule Schedule Schedule Schedule
* Work may be disapproved becauseit:
(€] exceeds resource capability,
) is not based on palicy,
3 funding is not available, and/or
4 there are environmental impacts.
** The Work Center chief is responsible for providing
the information back to the customer. Work Centers are
the single point of contact for the customer. The
customer may elect to request additional information
from the decision-making personnel. It is the Work Center's
responsibility to put them in contact with the right people.
Volume 6 Heavy Repair 13
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2.3 Work Order Flow

2.3.1 Assigning a Required
Delivery Date

From the vertical chief, the request is passed to ajourney-
man craftsman who is tasked with:

(@D determining how to accomplish the work;

2 preparing a sketch and work description, if required;
(©)) preparing a bill of materials; and

4 returning the package to the chief.

In determining how the work is to be accomplished, the
journeyman needs to coordinate with the customer and
draw on his own knowledge of methods.

The package returned to the vertical chief contains
sketches; a bill of materials; the customer request; and a
brief, narrative description of the work required. The work
is checked by the chief who forwards the bill of materials
to the Material Acquisition Element.

A planner or work center personnel forwards an approved
work reguest to the responsible person in operations who
establishes awork order folder containing the documenta-
tion required to authorize work. A planner or authorized
work center personnel plans the work using established
procedures, determines if funds are available for material
purchases, and enters the required delivery date (RDD) in
Civil Engineer Material Acquisition System (CEMAYS).

A required delivery date is the date the material is required,
as determined by the planner, and not a pre-selected num-
ber of days based on the work priority. The firm simulation
program provides a recommended RDD based on past de-
livery time of items on the bill-of-material. Operation

Flight personnel should review this data when assigning the
RDD. By establishing RDDs in thisway, Material Acquisi-
tion personnel can better determine actual priorities for
material ordering and follow-up criteria.

The assignment of the RDD authorizes funds commitment.
Funds are moved into memo committed status and held
based on estimated material cost (calculated by internal or-
dering programs). Notification for Material Acquisition to
order material is done when assigning the RDD. This
places the requirement in the L ogistics workload package.
Work Information Management System (WIMYS) tracking
indicators identify work orders tracked to Material Acqui-
sition awaiting materials.

14
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2.3.2 Bill-of-material
Requisitions

2.3.3 Monitoring Work
Orders

Material Acquisition personnel perform required research
and firm the bill-of-material. If assets are not available for
transfer action, CEMAS will generate the appropriate reg-
uisition documents, as determined by the source of supply.
An AF Form 2005, Issue/Turn-In Request (SBSS), a
buyer’ s abstract, or a contractor operated Civil Engineer
supply system (COCESS) abstract will be produced on-line
for al items ordered, except those ordered as routine. Rou-
tine requisitions are produced during end-of-session proc-
ng. The firm summary report and the bill-of-material
item listing are also created during the firming process.

Material Acquisition personnel build and keep a material
documentation folder (MDF). When bills-of-materia are
firmed, they ensure a copy of the firm status report and
item listing is placed in the MDF. Each work order has a
material folder that is monitored and in which requisition
documents are filed. Minimum documentation require-
ments include al store, residue, and holding area issues re-
sulting in monetary charges to the work order at the time of
close out. The individual who receives the property signs
each issue document.

When all items are received, Material Acquisition person-
nel:

@ review the bills-of-material and notify the planner
or work center supervisor of the complete status,

2 ensure all required updates have been completed on
material complete work orders, and

(©)) review a copy of the completed bill-of-material to
ensure all required items are on hand and have valid
holding area locations.

If the required quantities are not on-hand or locations have
not been assigned, Materials Acquisition takes the required
action.

After completing necessary updates, at |east one copy of
the bill-of-materia is printed and placed in the MDF. This
copy of the bill-of-material provides a method for the issue
of materials during post-post operations.

If the holding areais not located near the work order files, a
second copy of the bill-of-material is forwarded to the
holding area and a file of materia complete work ordersis
created for the post-post issuing of material. During the
creation of thisfile, procedures are developed to purge it as

Volume 6 Heavy Repair
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2.3.4 Material Review

2.3.5 Scheduled Work

2.3.6 Work Order Close-out

work orders are closed. A planner or work center personnel
will be notified when work orders are material complete by
using WIMS tracing indictors or local reports.

Materia reviews are performed by a planner or work center
personnel according to AFI 32-1001. The Operations Flight
chief and the chief of Material Acquisition document and
coordinate procedures for these reviews. The minimum re-
view should include checks to ensure all items are on-hand
and are adequate in type and quantity to complete the task.

When work is scheduled, work center personnel performing
the work will draw the material from the Material Acquisi-
tion holding area. Material Acquisition will process issues
for all materials listed on the work order. When work cen-
ter personnel receive the property, they sign the issue
document and it is placed in the appropriate MDF. When

all work is completed and excess materia has been turned
into Material Acquisition, work center personnel prepare
the work order for close out and notify Material Acquisi-
tion.

NOTE
A work order cannot be closed out in WIMS until after
the bill-of-material is closed out in CEMAS. This edit
prevents Material Acquisition from having excess
material on hand or on order for closed work orders

Material Acquisition personnel run the work order close-
out program in CEMAS for all work orders requiring close
out. This program produces either an interim or fina close-
out. An interim close-out notice may require action to be
taken (for example, turn-in of material from holding area,
request cancellation of item from supply or contracting).
Once al actions have been taken, afina close-out report is
produced. The final close-out report shows all items issued,
monetary charges, and total dollar values for each work
center. Material Acquisition personnel will ensure the re-
quired documentation is complete and the person receiving
the property signs the issue document. Upon completion of
required validations, Material Acquisition personnel will
forward the material documentation folders to operations
for fina close-out actions.

Operations Flight personnel combine the material docu-
mentation folder and work order folder into one folder
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containing all documentation pertaining to the completed
work order. Material documentation is part of the com-
pleted work order package and is kept for the required re-
tention period in operations. Documents for direct sched-
uled work orders should only be retained if capitalization is
required.

The vertical chief isresponsible for scheduling the work.
The availability of an appropriate crew is verified and dis-
cussed with the journeyman who planned the work. The
journeyman then discusses the schedule with the customer.
Once the agreed start date arrives the work is started with
the journeyman supervising the crew.

Crew — The work crew consists of personnel with area-
sonably close match of skills for the job. Some variation is
acceptable. To attempt to get the perfect match could slow
the completion of the work. The number of personnel in the
crew is sufficient to permit the schedule to proceed ac-
cording to plan. The crew is trained to work together as a
team performing multi-craft work. Responsibility is shared
and the focus of the team effort is output. It is the responsi-
bility of the journeyman to keep in close contact with the
customer throughout the performance of the job. This
regular contact ensures the job is completed to the cus-
tomer's satisfaction.

Work Completion — Upon completion of the job, the
journeyman returns the work package to the vertical chief.
At this time, the work package consists of red lined as-built
drawings, a bill of materials, the customer request, and a
brief narrative description.

The vertical chief verifies the work performed. Thisin-
cludes ensuring the customer is satisfied with the work, the
work was performed professionally, and materials ordered
for the job were either used or returned to inventory. Jobs
should be carefully planned to minimize returns. When ap-
propriate, any returned materials should be used on the next
job.
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2.3.7 Regulatory References

2.3.8 Involvement of the

Operations Flight

When the vertical chief completes the verification, the
work package is forwarded to Resources Flight for capitali-
zation. Resources accounts for the costs incurred on the
job, verifies the accounting codes, and, where applicable,
confirms reimbursement codes. (Reference in AFPAM 32-
1010 Working in the Resources Flight, Volume 3 Financial
Management) Attachment XX.

Once Resources Flight completes its work, the package is
forwarded to Maintenance Engineering. There, changes are
made to record drawings and the impact on the recurring
work program. Maintenance Engineering also carefully
checks the work methods used on the job for any opportu-
nity of potentia improvement (See AFPAM 32-1004,
Working in Operations Flight, Volume 2 Maintenance En-
gineering, chapter 8).

Finally, the work package returns to the vertical chief for
close-out. Once the chief verifies al actions are complete,
the production control specialist is directed to close the
work order. The work is complete.

In processing and performing large, multi-craft work or-
ders, Heavy Repair is subject to the regulation defined in
AFI 32-1001, Operations Management. In giving responsi-
bility for these orders to Heavy Repair, it defines require-
ments for:

@ coordinating the work with appropriate agencies
including the fire Department, the safety office,
base bioenvironmental engineer, and environ-
mental;

2 obtaining the approval and assignment of priority in
atimely fashion;

3 planning; and

4 changing ordersif the work is likely to exceed the
approved cost, the scope of the work is changed,
and/or there are additional minor construction re-
quirements.

The process of completing large, multi-craft work orders
involves personnel throughout the Operations Flight.

The Operations Flight chief participates on the WRRB and
either approves work orders or delegates that authority.

The first element to become involved with the large, multi-
craft work order is Facility Maintenance. Work centers re-
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2.3.9 Involvement Outside
the Operations Flight

celve the customer request. Facility maintenance managers
meet with customers to verify work requirements, process
the work order, and estimate the job cost. Work affecting
the infrastructure is forwarded to Maintenance Engineering.
All other requests go directly to WRRB. The work centers
also provide follow-up customer service information to the
customer. If awork request is refused by the WRRB, it is
the responsibility of the work center to notify the customer
and explain the reasons behind the refusing the request. As
the point-of-contact for the customer, the work center cus-
tomer service unit (CSU) puts the customer in contact with
the appropriate decision-makers if the customer requests
additional information.

Maintenance Engineering accomplishes the following upon
receipt of awork request:

(D) amethod for accomplishing the work is proposed,
2 they convene and run the WRRB, and
(©)) update drawings during the close-out process.

The Heavy Repair Element, in coordination with the cus-
tomer, plans the work, orders materials, and schedules, and
performs the work.

Personnel and organizations involved in large, multi-craft
work orders outside the Operations Flight include the
WRRB, BCE, senior base |eadership, and the customer.

Other members of the WRRB, not yet mentioned in this
Volume, are: the base bioenvironmental engineer repre-
sentative; the environmental department representative; and
arepresentative from the fire department, safety depart-
ment, and engineering.

The BCE chairs the WRRB and briefs senior management
on the status of the work. Senior base leadership prioritizes
their work inputs and participates in the overall work pri-
oritization effort.

The most important person involved in the effort is the
customer. The customer works with the WRRB to ensure
proper priority is placed on their request. The customer also
works with the Heavy Repair vertical chief during planning
and construction to ensure the work meets their require-
ments.
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2.4

L ocksmithing

A base's locksmithing capabilities are located in the vertical
section of the Heavy Repair Element. The locksmiths in-
stall, repair, and/or replace all base locks, repairs real prop-
erty installed safes and vaults, and make keys as required.
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Chapter 3 Heavy Repair — Horizontal Section

3.1 TheHorizontal

3.2

Section

Pavement Work

Work
Center
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Figure 3.
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The horizontal section of the Heavy Repair Element has
two major sub-sections: pavements and heavy equipment.

Combining pavement work and equipment operations
within a single section makes it possible to perform work
expeditiously, without requiring external coordination.
Smaller work requirements can be performed under opera-
tions and can be internally approved.

Depending on the scope of the work required, pavement
work is divided into two categories. operations and pro-
grammed work orders.

Operations are small items of work charged to a common
work order (Collection Work Order Number). They are
usually itemsinternally identified, approved, and per-
formed requiring minimum tracking.

Thiswork flow processis shown in Figure 3, Horizontal
Section Work Flow. Pavement work usually consists of the
maintenance, repair, and/or aterationsto airfield pave-
ments, roads, sidewalks, curbs, gutters, drainage ditches,
and culverts.

Horizontal Section Work Flow
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3.2.1 Regulatory
Requirements

3.2.2 Operations Flight
Personnel I nvolvement

The collective work order is similar to the direct scheduled
work order (DSWO) (see AFPAM 32-1004, Work in Op-
erations Flight, Volume 3 Facility Maintenance). The col-
lective work order differs from the DSWO in that:

(D) a separate computer entry or paperwork is not re-
quired for each item,

(2)  work isdirectly charged to operations, and

3 cost accounting is done on alarge scae (not by job)
and by class pavement (e.g., runway, taxiway, base
streets).

Larger items of work are performed under large, multi-task
work orders (see Chapter 2). Both the personnel who oper-
ate the heavy equipment and the equipment are planned,
scheduled, and costed as part of the larger work require-
ment.

AFI 32-1001, Operations Management states that required

pavement work be accomplished in the Heavy Repair, hori-
zontal section. As such, Heavy Repair is responsible for all

in-house pavement work. As previously discussed (Chapter
2), the instruction also provides the procedures required to

accomplish large, multi-task work orders.

The AFM S 44EO, Manpower Sandard Operations Flight
describes the work to be done. It also specifically excludes
above 250 man-hours per undertaking; airfield rubber re-
moval; and marking of parking lots, streets, and airfield
pavement.

Most of the personnel involved with the process of under-
taking and accomplishing paving tasks are in the horizontal
section of the Heavy Repair Element. The Operations
Flight chief isresponsible for providing the required re-
sources and managing the pavement program by exception.

The horizontal chief schedules and tracks work, makes
work crew assignments, evaluates the quality of the work,
and coordinates the work with the customer.

Other personnel from the horizontal section include:

@ the craftsmen who perform the work and report to
the chief and

2 the comptroller who charges time to the appropriate
facility or pavement category and accounts for the
craftsmen's time.
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3.3 Heavy Equipment
Operation

3.3.1 Work Flow

3.3.2 Regulatory Authority

3.3.3 Operations Flight
I nvolvement

Equipment operation consists of driving and operating the
various types of heavy equipment available for pavement
jobs and large, multi-skill work orders. Occasionally, or-
ganizations outside of the Operations Flight will require
equipment and operator support.

The primary purpose of equipment operationsis in support
of maintenance, repair, and construction of real property
assets. Thisincludes snow removal, discussed in section
3.4, at bases where the climate requires this service.
Grounds maintenance is not included. To facilitate flexibil-
ity in the scheduling and control of these unique assets,
they have been organized in a separate section of the Heavy
Repair Element.

Work flow in heavy equipment operationsis very smple.
All work is charged to a common work order (Collection
Work Order Number). The work isidentified, approved,
and performed internally and requires minimal tracking.

The regulatory authority for equipment operationsis found
in AFI 32-1001, AFM S 44EO, Manpower Sandard Op-
erations Flight, and AFOSH Standard 91-46, Materials
Handling. AFI 32-1001 provides guidance by stating
Heavy Repair, horizontal section has responsibility for all
in-house equipment work. Also, this equipment work is de-
scribed as operations; thus, defining how accounting should
be handled. The AFM S describes work included and spe-
cifically excludes:

@ equipment operation in support of base activities
and
2 performing operator maintenance on the equipment.

The mgjority of personnel involved in equipment opera-
tions is within Operations Flight and amost completely
within the Heavy Repair Element. Involvement from out-
side the Flight is minimal.

The Operations Flight chief has overall responsibility for
providing the required resources. The equipment operations
program is managed by exception.

Within the Heavy Repair horizontal section, the horizontal
chief schedules and tracks work, makes crew assignments,
evaluates the quality of the work, and coordinates work
with customers when necessary. The craftsmen perform the
work and report to the chief. The comptroller chargestime
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to the appropriate facility and accounts for the craftsmen's
time.

3.4 Snow Removal Climatic conditions on some bases require preparedness for
snow removal capability. On those bases, where snow re-
moval could be required, Heavy Repair Element's horizon-
tal section is responsible.

NOTE
Air Force policy, techniques, and procedures for snow
and ice removal and ice control are set in AFR 91-15,
Snow and Ice Removal and Control.

Availability of equipment designed or adapted for snow
removal, personnel trained to operate the equipment, and
planning and budget for the contingency are the responsi-
bility of the horizontal chief. Planning for snow removal
would be contingent on the estimated frequency of occur-
rence based on experience, amount of time required to ac-
complish the tasks, and man-hours and equipment needed
to accomplish the task in atimely manner. It is mandatory
the mission or base readiness to respond not be compro-
mised.

All planning is reviewed by the Heavy Repair chief, who
ensures adequate training is provided to employees charged
with snow removal.

The chief of the Operations Flight is responsible for pro-
viding necessary resources to accomplish the task.

3.5 Entomology (Pest Entomology (pest management) is a requirement, responsi-
M anagement) bility, and necessity on every base. The development and

implementation of a pest management program is typically
handled within Heavy Repair.. AFI 32-1053, Pest Man-
agement Program, gives responsibility and provides proce-
dures for pest management at AF installations and other
operating locations. DoDI 4150.7, DoD Pest Management
Program, implements policy, assigns responsibility, and
prescribes procedures for the DoD pest management pro-
gram.
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3.5.1 DoD Pest
Management

NOTE
Additional information on many current pest manage-
ment topics is available from AFCESA/CESM, 139
Barnes Drive, Tyndall AFB (DSN 523-6459). Much of
the information (including contracting and self help
pest control) is readily available on the internet at
http://www.af cesa.af.mil/AFCESA/TechSupport

The Air Force pest management mission is to prevent pest
and disease vectors from adversely affecting military op-
erations or missions by establishing and maintaining safe,
effective, and environmentally sound integrated pest man-
agement (IPM) programs. Entomology is responsible for
developing guidance and criteria on pest management and
providing consultation to the Air Force organizations on
pest management. Pest management works with the natural
resources office to control insects, rodents, snakes, birds,
and other animals. A high priority on every base is pest
control through minimal use of chemicals; especially herbi-
cides and insecticides. The authority for the pest manage-
ment program is found in AFI 32-1053, Pest Management
Program. The Air Force installation pest control supervisor
is responsible for the pest control program.

DoD 4150.7, DoD Pest Management Program charges the
Section of the Air Forceto "...maintain alarge - area, fixed
wing aeria pesticide application capability to control dis-
ease vectors, pest organisms, and vegetation and to treat oil
spillsin combat areas, in DoD installations; or in response
to declared emergencies and shall provide sufficient train-
ing for aerial pesticide application air crews and ground
support personnel.” (Information on thistopic in AFR 91-
22 will soon be replaced with AFI 32-1074, Aerial Appli-
cation of Pesticides.) Other information on the DoD Pest
management Program is available in DoDI 4150.7.

The Defense Pest Management Information Analysis Cen-
ter (DPMIAC) is operated by the Board. Established in
1962, it isamilitary entomology and pest management in-
formation database. This automated data base provides
support to coordinators in the form of dataretrieval and the
issuance of Disease Vector Ecology Profiles (DVEP) and
Technical Information Bulletins (T1B) for pest management
professionals. DPMIAC, a 24-hour service through the
Internet, is staffed by civilian and commissioned military
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3.5.2 Integrated Pest
Management

3.5.3 Pest Management
Plan

3.5.4 Certification of
Pesticide Applicators

entomologists and a civilian technical staff providing op-
erational support.

The shift in the Air Force is away from traditional pest
control programs and toward the IPM approaches. Tradi-
tional pest control was based in large part upon heavy ap-
plications of pesticides, usually, as a preventative measure.
IMP uses regular monitoring to determine the extent of the
problem and emphasizes the use of non-toxic, environ-
mentally-safe means of control. Treatments are timed and
selected so that there is the least possible interference with
natural pest control.

The IMP isadirect result of the implementation of the di-
rectives found in DoD 4150.7. IMP is established as the
policy of DoD. The heads of DoD components are directed
to emphasize IPM techniques; ensure the implementation
of IPM in pest management programs, operations, regula-
tions, publications, training, and certification programs,
monitor pesticide purchases; and bring about a reduction of
its use.

The pest management plan is a key component of an in-
stallation's pest management program. The basic elements
of every plan as they apply to each installation are defined
in Encl 8 to DoDI 4150.7. Installation pest management
plans may be in an aternate format if the appropriate
MAJCOM grants approval.

DoD 4150.7-P updates the procedures to train and certify
pesticide applicators. The installation pest control supervi-
sor is responsible for scheduling all individuals needing
certification or recertification training. Certification of in-
dividualsis performed by the appropriate MAJCOM certi-
fying official.

Legal authority for the training program is FIFRA, 40 CFR,
Part 171 and 42 FR 41907 - 41908. The implementing
regulations are:

DoD Instruction 4150.7, April 22, 1996 (reference (€)) De-
partment of Defense Pest Management Program;

Air Force Regulation 91-22/Army Regulation 40-574,
April 26, 1976, Aerial Dispersal of Pesticides;
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NOTE
AFR 91-22 will soon be replaced by AFI 32-1074,
Aerial Application of Pesticides.

and Air Force Instruction 32-1053, May 10, 1994, Pest
Management Program.

Certification of any DoD employee can be denied, sus-
pended, or revoked if that employee violates any provision
of FIFRA or falsifies records.

DoD offers certification in several EPA categories to meet
the specific requirements of pesticide use. These categories
are shown in Table 1, EPA/DoD Pest Control Categories.

Tablel. EPA/DoD Pest Control Categories

EPA/DoD
Pest Control Category Category
Forest pest control 2
Ornamental & turf pest control 3
Soil fumigation pest control 3a
Aquatic pest control 5
Right-of-way pest control 6
Grassland and non-crop agricultural land 6a
pest control
Industrial, institutional, structural, health 7
related pest control
Stored products fumigation pest control 7a
Public health pest control 8
Demonstration & research pest control 10

Individuals who desire certification must satisfactorily
complete a core training program, training in specific pest
control categories, pass awritten exam, and demonstrate
competency.

WILLIAM P. HALLIN, Lt General, USAF
DCY/Ingtallations and Logistics
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Attachment 1 Glossary of References and Supporting Infor mation

Refer ences

42 FR 41907-41908

ACCI 32-16, Operation and Maintenance of Aircraft Arresting System
AFI 32-1001, Operations Management (replaces AFI 32-1031)

AFIl 32-1043, Managing Aircraft Arresting Systems

AFI 32-1053, Pest Management Program

AFI 32-1074, Aerial Application of Pesticides

AFMC, Infrastructure Condition Standards

AFMS 44EO, Manpower Sandard Operations Flight

AFPAM 32-1004, Working in Operations Flight Volume 4 Material Acquisition
AFPD 32-10, Installation and Facilities

AFR 91-15, Show and Ice Removal and Control

AFR 91-22/AR 40-574, Aria Dispersal of Pesticides

DMRD 967

DoD 4150.7-P

DoDI 4150.7, DoD Pest Management Program
FIFRA, 40 CFR

Abbreviations and Acronyms

3E5X1 the engineering AFS

A/C air conditioning

A-76 Action  Process, under OMB Circular A-76, under which core responsibilities are con-
tracted

AAFES Army and Air Force Exchange Service

A&E architect and Engineer - most commonly referring to the contract firms

ABO air base operability

ACES Automated Civil Engineer System

ADD agreed delivery data

AF/CE Air Force/Civil Engineer

AFCESA Air Force Civil Engineer Support Agency, Tyndall AFB FL

AFFF Aqueous film forming foam - the fire-fighting agent often used in hanger sys-
tems

AFI Air Force Instruction

ART Air Force Institute of Technology, Wright Patterson AFB OH

AFMAN Air Force Manuals

AFMS Air Force Manpower Standard

AFO Accounting & Finance Office

AFP Air Force Pamphlets

AFS Air Force specialty (formally called AFSC - AFS Code)

AKA also known as

BBE or BEE Base Bio-Environmental Engineer

BCAS Base Contracting Acquisition System

BCE Base Civil Engineer

BCP Base Comprehensive Plan (replaced by the Base General Plan)
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BEAMS Base Engineer Automated Management System - an older CE database system

BEE base bio-environmental engineer

BPA blanket purchase agreement

BTU British thermal units - a measurement of energy

BUR built-up roofing system

CA/CRL custodial account/custody receipt listing

CADD computer aided design and drafting, a computer-based program that organizes
drafting and design functionsto produce high-quality facility drawings.

CALT contracting administrative lead-time

CAS Condition Assessment Survey, a DoD program to objectively assess and evalu-
ate DoD facilities for developing CAS

CATV cabletelevision

CBA cost/benefit analysis

CDR contract deficiency report, areport of substandard contract performance

CDS career development center

CE Civil Engineer

CEC office symbol for the CE Engineering Flight

CEMAS Civil Engineer Material Acquisition System

CFA Commanders Facility Assessment (replaced by Facility Investment Metric)

CFETP career field education and training plans

CIAPS Customer Integrated Automated Procurement System

CMSgt chief master sergeant

COCESS Contractor Operated Civil Engineer Supply Store

CSL CEMAS Stock List Number

CsuU customer service unit

CWM cost work order materials

CWON Collection Work Order Number

DC direct current

DDC direct digital control

DIFM due in from maintenance

DIN do it now

DIRK direct input reject key

DoD Department of Defense

DOLI date of last inventory

DOLT date of last transaction

DPMIAC Defense Pest Management Information Analysis Center

DRMO Defense Reutilization Marketing Office

DSWO Direct Scheduled Work Order

DVEP Disease Vector Ecology Bulletins

ECIP Energy Conservation Investment Program

EDD estimated delivery date

EEIC Element Of Expense/Investment Code

EMCS Energy Management Control System

EMIS Environmental Management Information System

EOD end of day

EPS Engineering Performance Standards
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ESPC Energy Savings Performance Contract

FAD force activity designator

FAR federal acquisition regulations

FCA fund cite authorization

FEDLOG Federal Logistics Data

FEMP Federal Energy Management Program

FIM Facility Investment Metric

FOB found on base

FSC Federal Supply Class

FSDC Fire Safety Deficiency Code

GIS graphic information system, alinking of database data with CADD drawings
GOCESS Government Operated Civil Engineer Supply Store
GOQ genera office quarters

GSA Genera Services Administration

HM hazardous material

HMP Hazardous Material Pharmacy

HVAC heating, ventilation, and air conditioning

ICS Infrastructure condition standard

IDIQ indefinite delivery/indefinite quantity, a type of contract
IEC | ssue Exception Code

IEU individual equipment unit

IL identification list

IMPAC International Merchant Purchase Authorization Card
|PM integrated pest management

IWT industrial water treatment

LP local purchase

M&R maintenance and repair

MADJ Adjective File

MADT Adjective Type File

MAJCOM Major Command

MC minor construction

MCP see MILCON

MCPAM man-hour celling/priority analysis method to prioritize RWP work items
MCRL master cross reference list

MDF material documentation folder

MFH military family housing

MILCON Military Construction Program (previously known as MCP)
ML-C management data listing

MNAD Noun Additional Description File

MNON Noun File

MRA&C maintenance, repair, alteration, and condition

MRL material requirements list

MRTSUD Rejected Transaction Suspense Program

MSDS material safety data sheet

MSYN Noun Synonym File

MTL master task list
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NAF non-appropriated funds

NIIN National Item Identification Number

NIST not-in-stock ticket

NPI non pre-priced

NPL non-price listed

NSN National Stock Number

Oo&M operations and maintenance

ODBC open database connectivity, a structure enabling communications between data-
bases

OPR office of primary responsibility

Oosbh Office of the Secretary of Defense

PCB polychlorinated biphenyl, a hazardous additive to some oils used as coolants in
transformers

PCN Product Control Number

PD pier delivery

PDO Publishing Distribution Office

PFMR Project Funds Management Record

PHM potentially hazardous material

PIIN Purchase Information Identification Number

PM preventative maintenance

PMD property movement document

PO purchase order

POC point of contact

POF Purchase Order File

POL petroleum, oil and lubricants, AF term for organizations and systems that man-
age any fuel or oil-based materials

PWS performance work statement

QAE quality assurance evaluators, QAES monitor service contracts.

QASP quality assurance surveillance plan

QUP quantity unit pack

RAC risk assessment criteria

RC responsibility center/cost center

RCCC Responsibility Cost Center Code

RDD required delivery date

RFQ request for quote

RHA residue holding area

RIEI Roofing Industry Educational Institute

RIF reduction in force

RMS recurring maintenance schedule

RPIE real property installed equipment, equipment CE physically installs and main-
tains as part of afacility

RVP reverse post

RWP recurring work program

SABER simplified acquisition of base engineering requirements, IDIQ contract that per-
forms minor construction and repair.

SBSS Standard Base Supply System
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SFM specialty function manager

SHC self-help center

SMART structural maintenance and repair team

SMSgt senior master sergeant

SOQ senior officer quarters

SOwW statement of work

SQL structured query language, a method for communicating between databases

SSAN Socia Security Account Number

TA Tables of Allowances

TIB Technical information bulletins

TIN turn-in

TLQ temporary lodging quarter

TO technical order

UGT upgrade training

uJc Urgency Justification Code

UND urgency of need designator

URMT utility rates management team, an AFCESA team to support base utility engi-

neers

WIMS Work Information Management System, the current CE database management

system

WO work order

WRRB Work Request Review Board (also known as WORB, Work Order Review

Board)

Terms

1219 visit -- The periodic facility visit performed by awork center
to identify routine work requirements and schedule a
follow-on repair visit by the work center crafts. Known
asthe 1219 visit due to the use of the AF Form 1219,
Base Civil Engineer (BCE) Multi-Craft Job Order.

acquired land -- Land obtained from any private or public source other
than land withdrawn from the public domain.

acquisition -- Obtain, use, or control real property or an interest in
real property by purchase, condemnation, donation,
exchange, leasing, revestment, or recapture.

Air Force proponents -- Air Force magjor command, installation, other
component or other agent designated to act on behalf of
the Air Force, responsible for initiating or carrying out
the proposed real property acquisition.

annexation -- A procedure by which a municipality; such as a city,
town, or village, incorporates Air Force land within the
corporate limits of the municipality. Procedures vary
depending on state law.
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as-builts --

Base Civil Engineer --

blanket purchase agreement
(BPA) --

blue-line drawings --

BPA call --

CEMASstorework order --

CEMAS monitor --

CEMAS stocked items --

CEMAS stock list (CSL) --

certificate of necessity --

cession --

Original facility design drawings (or replacement
master drawings or the master computer aided design
and drafting (CADD) drawing file). Civil Engineer
units use these drawings to document all as-built
conditions of afacility and modifications as they occur
over the years.

Senior-ranking base engineer in the Civil Engineer
unit.

A simplified method of filling anticipated repetitive
needs for small quantities of supplies. This agreement
is designed to reduce administrative cost in making
small purchases by eliminating the need for issuing
individual purchase documents. The government is
obligated only when a call is placed against it.

Copies of the original as-built or design drawings used
for daily work.

An action initiated by a Civil Engineer Material
Acquisition System (CEMAYS) buyer or an authorized
individual to order supplies from firms that have been
awarded a blanket purchase agreement.

A specia collection work order (usually work order
00011) with work center code, cost center, cost account
code, and EEIC agreed upon to be used to collect the
cost of material purchased and maintained in the store.
The chief of Material Acquisition or designated
representative who will interface between Base
Contracting, Base Supply, and Accounting and
Finance.

Items identified or approved by the chief of Material
Acquisition to be stocked for recurring demands.
Approval is based on demand history, funding
availability, and storage limitation.

A unique number assigned to individual itemslisted in
the noun dictionary.

A written statement, signed by Deputy Assistant
Secretary of the Air Force for Installation (SAF/MII),
which certifiesit is necessary (for reasons vital to the
national security) for the Air Force to exceed the
statutory cost limits established in AFI 32-9001 relative
to annual rent or alterations, improvements, and repairs
to leased buildings.

Ceding or yielding by a state of itslegidative
jurisdiction over government-controlled real property
to the federal government.
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clear ance easement --

commercial facilities
(industrial-type) --

condemnation --

consider ation --

cor e requirements --

declaration of taking --

declaration of excess --

The right to remove or prevent obstructions rising into
the airspace. Examples are easements over areas
beyond the ends of an airfield runway (approach or
departure clearance work centers). Also, easements
adjacent to the sides of the runway (transition work
centers), clearance for approach lighting sites,
communication sites, etc. A clearance easement,
specifically, does not include the right of aircraft
passage over the land, so the landowner may separately
recover for loss of value to his or her land due to low
and frequent flights of aircraft.

Air Force-owned and -operated facilities housing a
function that could be done by private industry, such as
motor repair shops, laundries, bakeries, ice cream
manufacturing plants. (Exceptions are base exchanges,
commissaries, and other non-appropriated fund
activities.)

A judicia proceeding started by the government
through the Department of Justice for the purpose of
exercising its right of eminent domain. Condemnation
results in passage of title and land to the government
with or without the consent of the landowner, but with
just compensation paid to him or her.

Compensation or an equivalent (such as money,
material, or services) that is given for something
acquired or promised. This may be the appraised fair
market value of the real property or may include
protection of the real property against loss by fire,
water, or other causes, or any mutually agreeable
arrangement that does not conflict with governing
statutory limitations.

Process oriented descriptions which describe the tasks
needed to support Maintenance Engineering.

A pleading filed with afederal court of law in areal
property condemnation proceeding whereby, on filing
the pleading, together with deposit of estimated "just
compensation” in the court, the real estate interest is
vested in the government.

A narrative description of real property that isno
longer required for foreseeable Air Force missions. The
declaration contains an identification of the land, type
of governmental real estate interest, facility inventory
information, recommended disposal dates, re-use
rights, and services, obligations, and outgrants
outstanding (see AFI 32-9004).
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direct scheduled work order --

direct digital control --

District Engineer --

easement --

emer gency work --
eminent domain --

Energy Conservation | nvestment
Program (ECIP) --

Energy Savings Performance
Contract (ESPC) --

Energy Management Control System
(EMCS) --

engineers --

Emergency or essential work generally not requiring
detailed planning, also known as job orders.

Any control system (HVAC, aarms, lighting, or
otherwise) using entirely solid-state (digital)
components.

One of the several Division Engineers, US Army Corps
of Engineers, who supervise the activities of certain
District Engineers and are the intervening management
level between the Chief of Engineers and District
Engineers (e.g., US Army Engineer Division, North
Atlantic, CENAD).

The right to use the land of another for a specified
purpose. Usually, the owners of the land continue in
possession and may use it as long as such use does not
interfere with the purpose for which the easement was
granted. An easement may be acquired for a specific
term or in perpetuity. An easement differs from a
license because: the privilege granted usually cannot be
withdrawn during itsterm and it is considered to be a
permanent interest in the property if the term exceeds
one year.

Work that must be accomplished immediately.
Theright of the government to take private property for
public use upon payment of just compensation.

A Military Construction (MILCON)-funded program
primarily intended for accomplishing energy
conservation retrofits of existing buildings. It includes
construction of new, high-efficiency energy systems
and modernization of existing systems. ECIP is an
OSD centrally-managed program.

Contracting with a private sector company for
completion of energy audits and installation of energy
conservation projects. This provides a method to
acquire energy conservation projects with no AF
resources and without payment if savings do not result.
The civil engineer energy control system that
historically manages heating, ventilation, and air
conditioning (HVAC) systems. It differsfrom direct
digital control in that it includes both solid state
systems and the older pneumatic systems.

Any engineer in Civil Engineer unitsto include the
Base Civil Engineer, the Maintenance Engineer,
program engineers, and project engineers.

Volume 6 Heavy Repair
Attachment 1

35



Working in the Oper ations Flight

AFPAM 32-1004V6 1 SEPTEMBER 1998

environmental assessment --

environmental impact statement --

essential work --
expanded clear work center
easement --

facility investment metric (FIM) --

Federal Energy M anagement
Program (FEMP) --

fee owner ship --

floodplain --

A document, occurring early in the planning process,
for evaluating the potential environmental impact of a
proposed action. An assessment covers the same
topical areas as an environmental impact statement
(EI1S), but with less detail. An assessment resultsin a
decision that an EIS is necessary, or that the proposed
action will have no significant effect, therefore, a
finding of no significant impact (FONSI) can be made
(AFI 32-7004).

A detailed full-disclosure report which, pursuant to the
National Environmental Policy Act (NEPA) of 1969,
(42 U.S.C. 4321-4347), identifies and anayzes the
anticipated environmental impact of a proposed Air
Force action and discusses how the adverse effects of
the proposal will be mitigated. It is prepared in two
stages: a draft statement which is filed with the
Environmental Protection Agency (EPA) and made
available to the public for comment and a final
statement which is revised to reflect comments made
on the draft EIS (AFI 32-7004).

Work that cannot wait for the next 1219 visit.

The right to prohibit al uses of land, within 3,000 feet
of the runway threshold and extending 1,000 to 1,500
feet on each side of the runway center line extended,
that are incompatible with or could impede, aircraft
operations. For additional guidance see AFI 32-7003.
An Air Force facilities requirements identification
program to assess facilities based on mission priority;
used to develop funding priorities.

An OSD, centrally-managed program for projects less
than $300K. Projects accomplish energy conservation
retrofits of existing buildings or new construction plus
energy audits, designs and metering programs. It
includes construction of new, high-efficiency energy
systems and modernization of existing systems.

Title to real property belonging to a person or the
government where full and unconditional ownership
exists. Such ownership does not necessarily include
mineral rights.

The 100-year floodplain is the lowland area adjoining
inland and coastal waters, including flood prone areas
of offshore islands that would be inundated by the base
flood. The critical actions (or 500-year) floodplain is
the area that would be inundated by a 500-year flood.
(See AFI 32-7003.)
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functional squadron --

general purpose space --

grantee --
grantor --

GSA reimbursables --

GSArent --

GSA space --

hazardous substance --

holding area --

industrial facility --

infiltration and inflow (/1) --

Pre-1992 squadron structure, functionally oriented, it
collocated like-functions and distribution portions of
the missions and objectives to these functional shops.
Space in buildings and associated land under the
assignment authority of the General Services
Administration (GSA) which GSA has found to be
suitable for use by federal agencies, generally. The
following categories of space are excluded: spacein
any building in aforeign country; space in any building
on the grounds of a military or Coast Guard
installation; space in airports; and special purpose
space, as defined in GSA Federal Property
Management Regulations (41 CFR 101, subpart
101-18.104-1).

One to whom a grant is made.

The person by whom a grant is made; a transferor of
property.

These are special services, beyond the standard levels
of service normally provided by GSA, for which the
Air Force must reimburse GSA.

Formerly called "standard level user charge (SLUC)," a
rate charged by GSA for assigned spacein
government-owned or -leased property for which GSA
has the assignment responsibility. The user charge
approximates commercial charges for comparable
space and services.

Space in buildings owned or leased by GSA and
assigned to an Air Force or other federal government
activity. This space includes land incidental to the use
of the space.

Thisterm is defined in CERCLA, 42 U.S.C. 9601 (14).
For the purposes of this handbook it includes
petroleum, petroleum products, oil, and lubricants
(POL).

A storage area for work order materials awaiting
scheduling.

Any Air Force -owned, -leased, or -controlled real
property facility which is used by a contractor for the
purpose of fulfilling government research,
development, test, evaluation, production,
maintenance, or modification contracts or for the
storage of production machinery and equipment in
support of such activity.

Amount of water that seeps into a sanitary or storm
sewer system, increasing the load on the fixed capacity
pipes and treatment systems downstream.
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ingrants --

jurisdiction --

lease --

legislative jurisdiction--

|essee --

lessor --

license --

life-cycle cost --

long-range plan --

maintainability --

maintenance engineer --
MicroPaver --

mobilization --

Documents such as licenses, leases, permits, temporary
easements, foreign base rights agreements, and treaties,
under which the Department of the Air Force acquires
an interest in, or control of, real property in less than
fee ownership.

See legidative jurisdiction.

A conveyance of exclusive possessory interest in real
property for a specified term in return for payment of
rent or other consideration to the owner.

Thisterm, as used in thisinstruction in connection with
aland area, means the power and authority of the
federal government to legislate and to exercise
executive and judicial powers within the area.

One who possesses the right to occupy real property
under alease.

One who holdsttitle to, and conveys the right to use and
occupy, aproperty under alease.

A privilege that can be withdrawn at will, to use or pass
over alicensor's real property for a specific purpose
(e.g., right-of-entry for survey and exploration,
right-of-entry for construction, tree topping). Licenses
merely confer a privilege to occupy real property at the
sufferance of the owner. Licenses granted to other
federal agencies are called permits.

Primary criteriato be used for design (mandated by the
Department of Defense); criteria of analyzing the cost
over the life span of a component or system to ensure
all costs are used (purchase prices, construction costs,
maintainability, efficiency, reliability, etc.).

Multi-year plan for projects to support a specific
infrastructure element, originally termed “5-year Plan,”
many bases and commands have converted to “6-year
Plans’ to match the two-year programming cycle.
Characteristic of a system describing the ease or
frequency of maintenance, highly maintainable systems
cost less to maintain.

Chief of Maintenance Engineering.

Automated system used to inventory and analyze
pavements.

The process by which the Armed Forces or part of
them are brought to a state of readiness for war or other
national emergency. Thisincludes activating al or part
of the Reserve Components as well as assembling and
organizing personnel, supplies, and material.
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National Capital Region (NCR) --

nonindustrial facility --

non-MRL items --

non-pre-priced items (NPI) --

noun dictionary --

offer of gift (donation) --

obj ective squadron --

oper ations specialists --

option to purchase --

For purposes of this instruction only, aregion
encompassing the District of Columbia; Montgomery
and Prince George's Counties in Maryland; Arlington
and Fairfax, counties in Virginia; and the cities of
Alexandria, Fairfax, and Falls Church in Virginia

A unit of real property (other than DoD real property),
including improvements. Nonindustrial facilities
include hotels, motels, resort facilities, educational
ingtitutions, hospitals, office buildings, and other real
property that can be used for military purposes. These
type of facilities are not used or suitable for production
or maintenance of materials, munitions, equipment,
supplies, goods, and other products for military or
civilian use ocean terminals.

Items not included in an established material
requirements list (MRL). Most Contractor Operated
Civil Engineer Supply Store (COCESS) contracts
require the item be added to the MRL before the
contractor provides the item.

An item obtained for Air Force use by a COCESS
contractor for which there was no prior solicited and
agreed costs.

An item record list which includes item description,
pricing history, demand data, and inventory data for
each item loaded in CEMAS.

Voluntary offer to transfer or convey to the government
an interest in rea property without payment or
consideration of any kind by the government (AFI 51-
601).

Post-1992 squadron structure, objective-oriented, it
purposes to collocate al functions necessary to support
amission or objective.

The Air Force specialty created to support the
scheduling and controlling of the Civil Engineer work
forces; aso known as work force manager, controller,
triple-nickel, production controller, and scheduler.

A contract whereby the owner of the real property
gives the government the right to acquire an interest in
the property at a stated price during a specified period
of time. An offer to sell property, unsupported by any
consideration, is not considered an option, and it may
be withdrawn at anytime (10 U.S.C. 2677).
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outgrants --

overhires--

palace acquires--

permit --

pre-priced items--

pre-priced blanket purchase

agreement --

preventative maintenance --

program engineers --

project engineers --

Documents such as leases, licenses, easements,
joint-use agreements, and other agreements (including
use agreements) under which the government's interest
in, or control of, real property, as exercised through the
Department of the Air Force, is modified by conferring
rights therein to another government agency,
nonfederal entity (such as a state or local government),
or aprivate party (for such use as grazing livestock).
(See AFI 32-9003.)

Non-permanent employees hired to fulfill a specific
purpose who does not fill an authorized position on the
unit manning document, but is paid from civilian pay
accounts and counts against the unit work-year ceiling
Apprentice engineers hired by Air Force Personnel
Center and managed on a central manning document;
Major Commands and bases commit to a three-year
training program and final job placement within the
command

A nonpossessory right of exclusive or nonexclusive use
of real property. When granted to a party other than a
federal agency, it generally covers a one-time use and
iscaled a"license.” However, the term also is used to
describe an authorization to use property under the
jurisdiction of one government agency by another for a
definite period. These two uses of the term must not be
confused.

These are commonly used items where prices have
been previously determined. Thisis basically what the
COCESS contracts have been awarded on. The
contractor agrees to provide particular items at a
specified price.

Pre-negotiated BPAS established with vendors that
identify specific items to be purchased at specific
prices for a specific period of time. These are primarily
used to reduce administrative cost and buyer time for
purchasing high usage items such as CEMAS store
stock.

Recurring work performed to safeguard and/or extend
the efficient and effective lifespan of real property,
RPIE, or other equipment items.

Engineers of Maintenance Engineering, so termed
because they manage infrastructure programs.
Engineers of the Engineering Flight, so termed because
they manage projects (design and construction).
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project --

public domain --

public lands --

purchase request abstract --
purchase order --

real property --

real estate directive --

real estate --
recurring work --

Asrelated to real estate acquisition activities, a project
isareal property acquisition action, or related actions,
at an Air Force installation to fulfill aknown
requirement. Related real property actions that
constitute a compl ete project are processed
simultaneously. (For example: The acquisition of land
for an ammunition storage project usually involves the
acquisition of fee ownership for the land area used to
construct storage facilities and restrictive easements
over an adjacent safety area.)

Land originaly acquired by the United States from
foreign governments and which has never left United
States ownership. It is administered by the Department
of the Interior.

Any land and interest in land owned by the United
States within the states and administered by the
Secretary of the Interior through the Bureau of Land
Management without regard as to how the United
States acquired ownership. The term excludes lands
located on the outer Continental Shelf and lands held
for the benefit of Indians, Aleuts, and Eskimos (43
U.S.C. 1702 (e) (see withdrawn land).
CEMAS-generated L P requisition document used to
request purchase of BCE items by the buyers.

A document authorizing a vendor to deliver BCE
materials.

Lands, buildings, structures, utilities systems,
improvements and appurtenances thereto. Includes
equipment attached to and made part of buildings and
structures (such as heating systems), but not movable
equipment (such as plant equipment).

A reguest to another federal agency (e.g., Office of the
Chief of Engineers, US Army Corps of Engineers,
Department of the Army or Naval Facilities
Engineering Command, Department of the Navy or
Bureau of Land Management, US Department of the
Interior) to act on areal estate matter on behalf of the
Air Force.

See real property.

Routine, redundant, recurring work involving real
property, real property installed equipment (RPIE), or
systems and other equipment maintained by CE; scope
and frequency is well known, locations are well
established, materials are available or not required.
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red-line drawings --
release --
reliability --

rent, nominal --

request and authority to cite funds --

residue holding account --

restrictive safety easement --

retrocession --

right-of-way easement --

right of entry --

service contract --

SLUC --

Marked-up drawings (typically blue-lines) indicating
changes to facilities and as-built conditions, used to
update as-built drawings.

See CERCLA, 42 U.S.C. 9601 (22).

Characteristic of a system that describes its anticipated
lifespan and performance.

A rental consideration of a token amount in money or
services. Generally, it involves a rental payment of
$1.00 per year. Nominal rental also means a
consideration completely unrelated to the actual or fair
market value of the leased property.

Base Contracting is provided a quarterly dollar target
against which Base Civil Engineer local purchase items
are obligated. The availability is certified by
Accounting and Finance and the target amount is
administered by Base Contracting. The Civil Engineer
Funds Management Section should provide a complete
AF Form 616, Fund Cite Authorization, to Base
Contracting no later than the first working day of the
quarter.

An account for maintaining accountability of excess
material after completing awork order.

Theright to restrict the erection of habitable buildings,
the congregation of people, or other activities within a
specified safety clearance distance of munitions storage
areas, armed aircraft and explosives-related facilities
(see AFI 91-409).

The act of giving back to a state all or part of the
federal legidative jurisdiction formerly enjoyed by the
government.

The right to pass over the land of another for a specific
purpose. Such use could be for constructing aroad,
installing pipelines, pole lines, or telephone cables, etc.
The temporary right to enter on real property for a
specified purpose without acquiring any estate or
interest in it.

A contract for nonpersonal services, executed under the
Armed Services Procurement Act of 1947, where the
contracting party agrees to perform some service for
the Air Force and the Air Force agrees to pay for such
service. In performing the service, the contractor may
use real property in which he or she has an interest,
even to the extent of permitting the Air Force to go on
the property in a nonexclusive manner.

Standard Level Users Charge (see GSA rent).
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stay-in-schools --

space, special purpose --

space, general purpose --

stock record account number
(SRAN) --

storage --

subordination agreement --

suspension agreement --

urban centers --

Temporarily hired employees who work a portion of
the work week and attend school the rest of the week;
are overhires and do not count against a manning
document, pay comes from paid civilian pay and hours
count against the unit work-year ceiling

Space in buildings not under assignment responsibility
of the Genera Services Administration, including land
incidental to the use thereof, that isfully or
predominantly used for the special purposes of an
agency having custody of such space and generally not
suitable for use by other agencies. Examples of such
space include computer centers, hospitals, laboratories,
mints, pena institutions.

Space in buildings under assignment responsibility of
the General Services Administration, including land
incidental to the use thereof, that the GSA has
determined to be suitable for use by federal agencies
generally, except: space in buildings on installations of
the Department of Defense or the Department of
Transportation (US Coast Guard facilities) and any
space designated by the GSA as special purpose space
in 41 CFR 101, subchapter D, subpart 101-18.104-1.
An accountable stock record account established for
the Civil Engineer Material Acquisition Systems
(CEMAS).

The holding of hazardous substances for a temporary
period prior to the hazardous substances being either
used, treated, transported, or disposed.

An agreement whereby the owner of areal estate
interest (including subsurface oil, gas and mineral
rights) agrees to suspend or limit the exercise of all or
part of hisor her ownership rights under specified
terms and conditions (usually to avoid interference
with governmental use of the surface or operations).
Suspension by lease of an individual's grazing or
mineral rightsin public land or state-owned lands.
These are the cities and standard metropolitan
statistical areas (SMSA). Genera Services
Administration is the sole leasing authority for
obtaining general purpose space in these areas.
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value (current, fair, and estimated) --

vault --

wetlands --

withdrawn land --

work center(s) --

work orders --

Asused in this regulation, these terms mean current
fair market value or current fair market rental value, as
appropriate. Fair market value is the amount in cash, or
on terms reasonably equivalent to cash, for which the
property would be sold by an owner, willing but not
obliged to sell, to a purchaser who desires, but is not
obliged, to buy. Fair market rental value of a property
is the amount that, in a competitive market, a
well-informed and willing lessee would pay and that a
well-informed lessor would accept for the use and
occupancy of the property for a particular term.
Storage location of base as-built and Base
Comprehensive Plan drawings, so termed because
many bases originaly stored these drawings in a vault
for physical security.

Areas that are inundated by surface or ground water
with afrequency sufficient to support, and under
normal circumstances do or would support, a
prevalence of vegetative or aquatic life that requires
saturated or seasonally-saturated soil conditions for
growth and reproduction. Wetlands generally include
swamps, marshes, bogs and similar areas such as mud
flats, natural ponds, potholes, river overflows, sloughs,
and wet meadows. Wetlands may be, but are not
necessarily, located in floodplains (AFI 32-7005).
Public land that has been set aside or designated for a
specific public purpose, such as anational park,
wildlife refuge, or national defense use. Withdrawal of
public lands generally has the effect of segregating
such land from lease, sale, settlement, or other
dispositions under the public land laws.

Civil Engineering Operations maintenance teams
organized to maintain and repair base facilities and
infrastructure systems. Depending on the installation,
these Centers can be classified as either shops, zones or
a combination of both.

Work requiring detailed planning or capitalization of
the real property records.
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Attachment 2 Core Requirements

PROCESS ORIENTED DESCRIPTION
HEAVY REPAIR

A1F.1. RECEIVESTRAINING:
A1F.1.1. RECEIVES CATEGORY 1, CLASSROOM TRAINING.
A1F.1.2. RECEIVES CATEGORY 2, HANDS-ON TRAINING.

A1F.2. PROVIDESLOGISTIC SUPPORT:

A1F.2.1. MANAGESPEST CONTROL INVENTORY.
Al1F.2.2. MANAGESHAZARDOUS MATERIAL.
A1F.2.3. MANAGESBASE RECOVERY MATERIAL.

A1F.3. PERFORMS SYSTEM OPERATION:
A1F.3.1. SWEEPSAIRFIELD.

A1F.3.2. SWEEPS STREET.

A1F.3.3. SWEEPS PARKING LOT.

A1F.3.4. SWEEPS OPEN STORAGE AREA.

AlF.4. PERFORMSREAL PROPERTY MAINTENANCE:

Al1F.4.1. MAINTAINSAIRFIELD:

A1F.4.1.1. INSPECTS AIRFIELD.

A1F.4.1.2. MAINTAINS AIRFIELD PAVEMENT.

A1F.4.1.3. PERFORMSFLIGHTLINE GROUNDS PEST CONTROL.

A1F.4.1.4. MAINTAINS FLIGHTLINE DITCH AND CULVERT.

A1F.4.2. OPERATES EQUIPMENT TO SUPPORT BASE ACTIVITY.

A1F.4.3. PERFORMS OPERATOR MAINTENANCE ON EQUIPMENT OR VEHICLES.
Al1F.4.4. MAINTAINS ROAD:

A1F.4.4.1. MAINTAINS ROAD SURFACE.

Al1F.4.42. MAINTAINS GUARD RAIL.

Al1F.4.43. INSPECTS ROAD, CURB, GUTTER, DITCH, AND CULVERT FOR
SHORT-TERM MAINTENANCE.

AlF.4.4.4. MAINTAINS CURB AND GUTTER.

A1F.4.45. MAINTAINSDITCH AND CULVERT.

Al1F.4.4.6. MAINTAINS POST-MOUNTED TRAFFIC DEVICE.

A1F.4.5. PERFORMS PEST MANAGEMENT:

A1F.4.5.1. PERFORMS STRUCTURAL PEST CONTROL.

A1F.4.5.2. INSPECTS FOR PEST AND VEGETATION CONTROL.

A1F.4.5.3. PERFORMS NON-STRUCTURAL PEST CONTROL.

A1F.4.5.4. PERFORMS OTHER BASE GROUNDS PEST CONTROL.

A1F.4.55. PERFORMSMILITARY FAMILY HOUSING (MFH) PEST CONTROL.
A1F.4.6. PROVIDES LOCKSMITH SERVICES:

A1F.4.6.1. PERFORMSLOCKSMITH SERVICE.

A1F.4.6.2. MAINTAINS REAL PROPERTY INSTALLED VAULT AND SAFE.
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A1F.4.7. MAINTAINS STORM DRAINAGE:

A1F.4.7.1. CLEANS STORM DRAIN.

A1F.4.7.2. INSPECTS STORM DRAIN FOR SHORT-TERM MAINTENANCE.

A1F.4.8. MAINTAINSDRIVEWAY, PARKING LOT, STORAGE AREA:

A1F.4.8.1. INSPECTS FOR SHORT-TERM MAINTENANCE.

Al1F.4.8.2. PERFORMS MAINTENANCE ON DRIVEWAY, PARKING LOT, AND
STORAGE AREA.

A1F.4.9. MAINTAINS SIDEWALK, BIKE AND JOGGING SURFACE:

A1F.4.9.1. INSPECTS FOR MAINTENANCE REQUIREMENT.

Al1F.49.2. PERFORMS MAINTENANCE ON SIDEWALK, BIKE, AND JOGGING
SURFACE.

A1F.5. PERFORMSREAL PROPERTY REPAIR:

A1F.5.1. REPAIRSAIRFIELD.

A1F.5.2. REPAIRSINTERIOR FACILITY:

A1F.5.2.1. REPAIRS FIRE PROTECTION SY STEM.

A1F.5.2.2. REPAIRSLOW VOLTAGE ELECTRICAL SYSTEM.
A1F.5.2.3. REPAIRS GASDISTRIBUTION SY STEM.

A1F.5.2.4. REPAIRS CONCRETE FACILITY.

A1F.5.2.5. REPAIRS MASONRY FACILITY.

A1F.5.2.6. REPAIRSINTERIOR WATER DISTRIBUTION SYSTEM.
A1F.5.2.7. REPAIRS PLUMBING FIXTURE.

A1F.5.2.8. REPAIRSHVAC SYSTEM.

A1F.5.2.9. PERFORMS STRUCTURAL REPAIR.

A1F.5.2.10. REPAIRS STUCCO OR PLASTER FACILITY.
A1F.5.2.11. REPAIRS CERAMIC OR QUARRY TILE.

A1F.5.2.12. PERFORMS METAL WORK.

A1F.5.2.13. REPAIRSINTERIOR DRAIN, VENT, AND COLLECTION SYSTEM.
A1F.5.2.14. REPAIRS FLOOR COVERING.

A1F.5.2.15. PERFORMS MINOR PAINTING.

A1F.5.3. REPAIRSBUILDING UTILITY SYSTEM:

A1F.5.3.1. REPAIRS FIRE PROTECTION SY STEM.

A1F.5.3.2. REPAIRSLOW VOLTAGE ELECTRICAL SYSTEM.
A1F.5.3.3. REPAIRS GASDISTRIBUTION SY STEM.

A1F.5.3.4. REPAIRSHVAC SYSTEM.

A1F.5.3.5. REPAIRS MEDICAL PIPING SYSTEM.

A1F.5.3.6. REPAIRSELECTRICAL APPLIANCE OR EQUIPMENT.
A1F.5.3.7. PERFORMS METAL WORK.

A1F.5.3.8. REPAIRS COMPRESSED AIR DISTRIBUTION SY STEM.
A1F.5.4. OPERATES EQUIPMENT TO SUPPORT BASE ACTIVITY.
A1F.5.5. REPAIRS ROAD:

A1F.5.5.1. REPAIRS ROAD SURFACE.

A1F.5.5.2. REPAIRS CURB AND GUTTER.

A1F.5.5.3. REPAIRSDITCH AND CULVERT.

A1F.5.6. REPAIRS EXTERIOR FACILITY:

A1F.5.6.1. REPAIRS PLUMBING FIXTURE.
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A1F.5.6.2. REPAIRSLOW VOLTAGE ELECTRICAL SYSTEM.
A1F.5.6.3. REPAIRS CROSS-CONNECTION CONTROL AND BACKFLOW.
A1F.5.6.4. PERFORMS STRUCTURAL REPAIR.

A1F.5.6.5. REPAIRS CONCRETE FACILITY.

A1F.5.6.6. REPAIRS MASONRY FACILITY.

A1F.5.6.7. REPAIRS STUCCO OR PLASTER FACILITY.

A1F.5.6.8. REPAIRS CERAMIC OR QUARRY TILE.

A1F.5.6.9. PERFORMS METAL WORK.

A1F.5.7. REPAIRS STORM DRAIN.

A1F.5.8. REPAIRS FENCE.

A1F.5.9. REPAIRSDRIVEWAY, PARKING LOT, AND STORAGE AREA.
A1F.5.10. REPAIRS SIDEWALK, BIKE, AND JOGGING SURFACE.

A1F.6. PERFORMSREAL PROPERTY ALTERATION:
A1F.6.1. ALTERSBUILDING UTILITY SYSTEM:

A1F.6.1.1. ALTERSFIRE PROTECTION SYSTEM.

A1F.6.1.2. ALTERSLOW VOLTAGE ELECTRICAL SYSTEM.
A1F.6.1.3. PERFORMSMETAL WORK.

A1F.6.1.4. ALTERSHVAC SYSTEM.

A1F.6.1.5. ALTERSELECTRICAL APPLIANCE OR EQUIPMENT.
A1F.6.2. ALTERSINTERIOR FACILITY:

A1F.6.2.1. ALTERS STRUCTURE.

A1F.6.2.2. ALTERS CONCRETE FACILITY.

A1F.6.2.3. ALTERSMASONRY FACILITY.

A1F.6.2.4. ALTERS STUCCO OR PLASTER FACILITY.
A1F.6.2.5. ALTERS CERAMIC OR QUARRY TILE.

A1F.6.2.6. ALTERSLOW VOLTAGE ELECTRICAL SYSTEM.
A1F.6.2.7. PERFORMS METAL WORK.

A1F.6.2.8. ALTERSHVAC SYSTEM.

A1F.6.3. ALTERSEXTERIOR FACILITY:

A1F.6.3.1. PERFORMS STRUCTURAL ALTERATION.
A1F.6.3.2. ALTERS CONCRETE FACILITY.

A1F.6.3.3. ALTERSMASONRY FACILITY.

A1F.6.3.4. ALTERS STUCCO OR PLASTER FACILITY.
A1F.6.3.5. ALTERS CERAMIC OR QUARRY TILE.

A1F.6.3.6. ALTERS PLUMBING FIXTURE.

A1F.6.3.7. ALTERSLOW VOLTAGE ELECTRICAL SYSTEM.
A1F.6.3.8. PERFORMS METAL WORK.

A1F.6.3.9. ALTERS CROSS-CONNECTION, CONTROL, AND BACKFLOW.
A1F.6.3.10. PERFORMS MINOR PAINTING.

A1F.6.3.11. ALTERSIRRIGATION SPRINKLER SYSTEM.

AlF.7. PERFORMSREAL PROPERTY CONSTRUCTION:

A1F.7.1. OPERATES EQUIPMENT TO SUPPORT COMMUNICATION SCHEMES.
A1F.7.2. PERFORMS STRUCTURAL CONSTRUCTION:

A1F.7.2.1. CONSTRUCTSFACILITIES.
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A1F.7.2.2. INSTALLSUTILITY SYSTEMS.

A1F.7.2.3. OPERATES EQUIPMENT.

A1F.7.3. CONSTRUCTS ROAD.

A1F.7.4. CONSTRUCTS FENCE.

A1F.75. CONSTRUCTS DITCH, CULVERT, STORM DRAIN, AND SUB-SURFACE
DRAIN.

A1F.7.6. CONSTRUCTS CURB OR GUTTER.

A1F.7.7. CONSTRUCTS DRIVEWAY, PARKING LOT, OR STORAGE AREA.

A1F.7.8. CONSTRUCTS SIDEWALK, BIKE, OR JOGGING SURFACE.
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